SCWD WATER LINE EXTENSIONS

Extension	Status
CR 312	Complete
CR 304 (Phase 1)	Complete
Hwy 56	Complete
Rugged Oaks Rd (Hooley)	Complete
Hwy 56 (County Barn)	Complete
Hwy 67E (BST Trucking)	Complete
CR 318 (Cedar Rock)	Complete
Hwy 56 Bore	Complete
CR 1024 (Cowboy Church)	Complete
CR 326 (Williams)	Complete
Loop 313	Complete
CR 313 (Phase 1)	Complete
CR 301A (Phase 1) (Pruitt)	Complete
CR 327 (Butler)	Complete
CR 328 Shepard Hills	Complete
CR 303 (Rainbow)	Complete
CR 306 (Hancock)	Complete
CR 306 A & B	Complete
Hwy 67 Bore (Bussey)	Complete
FM 205 Sunset Park	Complete
CR 304 (Camp-n-fish) Phase II	Complete
CR 334 Donna K's Catfish	Complete
CR 320 (Pappy's Knives)	Complete
CR 301A (Phase II) (SCWD)	Complete
HWY 144 S. (Uncle George's)	Complete
CR 2003 (Mantooth)	Complete
CR 304 (Myers)	Complete
CR 418 Hillside Addition	Complete
CR 402 Cattle Guard Road	Complete
Abigale Lane	Complete
CR 303 (Hwy 67 cabins)	Complete
CR 429 Bush (Phase 5)	Complete
Hwy 56 North (Mims)(phase I)	Complete
Oak View Ranch Subdivision	Complete
CR 2003 (phase 2)	Complete

CR 413	Complete
CR 414 (Spike)	Complete
CR 415	Complete
CR 427	Complete
Falcon Ridge Tie-in	Complete
Hwy 144 S. (Patton Crossing)	Complete
Well Site pipe	Complete
Morrison Drive	Complete
HWY 67 West (Foust)	Complete
Hwy 144 N. (miles)	Complete
CR 2019 (Kiddy)	Complete
PR 205 (Dr Baugh)(to dino)	Complete
CR 2004	Complete
Hwy 56 South Phase 2	Complete
CR 2007 E. (County Line Road)	Complete
CR 411 South	Complete
CR 411 North	Complete
FM 200 (Kilpatrick)	Complete
Hwy 67 West	Complete
CR 330	Complete
FM 200 & CR 401	Complete
CR 2010 phase 1	Complete
CR 305 (Branham)	Complete
CR 410 (Kirkpatrick)	Complete
Hwy 144 N. (TNP)	Complete
Hwy 144 S.	Complete
CR 2007 (Oliver)	Complete
The Oaks	Complete
FM 56 N. (Bridges Crossing)	Complete
CR 1007 (Bridges)	Complete
Hwy 67 East (golf course bore)	Complete
CR 1001	Complete
CR 316 (Brazos Bridge)	Complete
CR 1023 (Fossil Trails)	Complete
CR 2006	Complete
CR 313 (Phase II)	Complete
CR 313 Spur	Complete

CR 2010 (phase 2)	Complete
Summers Drive	Complete
Ridgeview CR 2021	Complete
Ridgeview CR 2023	Complete
Deer Trail	Complete
Eagels Nest	Complete
CR 313 Phase III	Complete
Park Rd 59	Complete
CR 327 (Butler Phase II)	Complete
Hwy 144 North	Complete
Forrest Hill I (Developer Paid)	Complete
CR 331 (Closest to plant)	Complete
FM 205 Phase III	Complete
CR 409 (Developer 30k)	Complete
Hwy 67 West	Complete
CR 2005 (Woods)	Complete
FM 203	Complete
CR 1017 (Chambers)	Complete
CR 2010 (Fossil Rim)(Phase III)	Complete
Hill Country Estates	Complete
CR 315 Bore	Complete
CR 2007 (County Line Rd PH 3)	Complete
CR 328 (Bivens)	Complete
CR 321 (Phase 1-Popejoy)	Complete
CR 1007 (Phase II)	Complete
CR 412(White Ch. PH I)	Complete
CR 308 (George's Creek)	Complete
CR 1007 PH III	Complete
Falcon Ridge (Retrofit)	Complete
CR 303 Phase II	Complete
CR 410	Complete
CR 2002 (Behind Glass)	Complete
CR 411 (Phase II)	Complete
Hwy 144 South (Pierce)	Complete
CR 2007 (County Line Rd PH 4)	Complete
CR 303 (Staples)	Complete
South Loop 313	Complete

CR 428	Complete
Darrell Avenue	Complete
CR 2010 Ph III	Complete
FM 199 (Loop to Geroge's Creek	Under Way